

**Sierra County
Board of Supervisors'
Agenda Transmittal &
Record of Proceedings**

MEETING DATE: July 20, 2021	TYPE OF AGENDA ITEM: <input type="checkbox"/> Regular <input type="checkbox"/> Timed <input checked="" type="checkbox"/> Consent
DEPARTMENT: Public Works & Transportation	
APPROVING PARTY: Tim H. Beals, Director	
PHONE NUMBER: 530-289-3201	

AGENDA ITEM: Approval of Contract Change Order #1 for the Long Valley Road FEMA Project Number PA-09-CA-4301-PW 00138.

SUPPORTIVE DOCUMENTS ATTACHED: Memo Resolution Agreement Other
Contract Change Order

BACKGROUND INFORMATION: Notice of Completion has been issued for the Long Valley Road FEMA Project as of July 13, 2021. This contract change order reflects an increase of \$27,735.00 due to necessary increases in quantities in excavation, aggregate base, rock slope protection and fencing.

FUNDING SOURCE: FEMA
GENERAL FUND IMPACT: General Fund Impact
OTHER FUND:
AMOUNT: \$27,735.00 N/A

ARE ADDITIONAL PERSONNEL REQUIRED? <input type="checkbox"/> Yes, -- -- <input checked="" type="checkbox"/> No	IS THIS ITEM ALLOCATED IN THE BUDGET? <input checked="" type="checkbox"/> Yes <input type="checkbox"/> No IS A BUDGET TRANSFER REQUIRED? <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No
--	---

SPACE BELOW FOR CLERK'S USE

BOARD ACTION: <input type="checkbox"/> Approved <input type="checkbox"/> Approved as amended <input type="checkbox"/> Adopted <input type="checkbox"/> Adopted as amended <input type="checkbox"/> Denied <input type="checkbox"/> Other <input type="checkbox"/> No Action Taken	<input type="checkbox"/> Set public hearing For: _____ <input type="checkbox"/> Direction to: _____ <input type="checkbox"/> Referred to: _____ <input type="checkbox"/> Continued to: _____ <input type="checkbox"/> Authorization given to: _____	Resolution 2021- _____ Agreement 2021- _____ Ordinance _____ Vote: Ayes: Noes: Abstain: Absent: <input type="checkbox"/> By Consensus
---	---	---

COMMENTS:

CLERK TO THE BOARD _____ DATE _____

CHANGE ORDER

Owner - Auditor - Architect - Clerk - Contractor - File

Date: July 20, 2021

Project: Long Valley Road FEMA Project Number PA-09-CA-4301-PW 00138

Agreement No.: **2021-044**

Change Order 1

To: **Hat Creek Construction & Materials, Inc.**

Not valid until signed by Owner and Contractor

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT

This change order is the result of a required increase of quantities.

	UNIT	QTY	PRICE	AMOUNT
1 ROADWAY EXCAVATION INCREASE FROM 108 CY TO 212 CY	CY	104	\$ 65.00	\$ 6,760.00
2 CLASS 2 AGGREGATE BASE INCREASE FROM 40CY TO 65CY	CY	25	\$ 265.00	\$ 6,625.00
3 ROCK SLOPE PROTECTION (1/2 TON, CLASS VII, METHOD B) INCREASE FROM 386 CY TO 481 CY	CY	95	\$ 90.00	\$ 8,550.00
4 FENCE (TYPE BW, 4-STRAND, METAL POST) INCREASE FROM 96 LF TO 328 LF	LF	232	\$ 25.00	\$ 5,800.00
5				
6				
7				
8				

The original (Contract Lump Sum), (Guaranteed Maximum Price) was	\$ 209,999.00
Net change by previous authorized Change Orders	\$ -
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$ 209,999.00
The (Contract Sum) (Guaranteed Maximum Price) will be decreased by this Change Order in the amount of	\$ 27,735.00
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	\$ 237,734.00

The Contract time will be increased by 0 days by this change order.

Date of Substantial Completion: July 6, 2021

By accepting a change order, Contractor agrees to the changes if any, in the Contract Price specified for each item and to the entire work on account of such change order, and agrees to furnish all labor and materials and perform all work necessary to complete within the contract period. The contractor shall make no additional claim for adjustment to the contract price or time, or for additional cost or damages, on account of the work referenced in such change order. A change order duly issued by the County and accepted by the Contractor shall constitute a complete accord and satisfaction as to the work, contract price and contract time changed hereby. The Contractor shall defend and indemnify the County if any subcontractor asserts any claim against the County due to a duly issued and accepted change order, and/or as the result of any claim for work covered by an accepted change order.

CONTRACTOR

Hat Creek Construction & Materials, Inc.

24339 State Hwy 89 North

Burney, CA 96013

Sierra County

Department of Transportation

P.O. BOX 98

Downieville, CA 95936

Contract Administrator

Perry Thompson

Tim H. Beals, Director