
Sierra County  
Board of Supervisors’ 
Agenda Transmittal & 
Record of Proceedings  

MEETING DATE: 
May 19, 2020 

TYPE OF AGENDA ITEM: 
Regular    Timed 
Consent 

  

DEPARTMENT:          Public Works and Transportation 
APPROVING PARTY:  Tim H. Beals, Director  
PHONE NUMBER:      530‐289‐3201 

AGENDA ITEM:  Amendment to Sierra County Agreement 2009‐044 with Sauers Engineering Services adding 
additional compensation for remaining construction management services for the Sierra Brooks Water System 
Project. 

SUPPORTIVE DOCUMENTS ATTACHED:    Memo   Resolution   Agreement   Other 
            

BACKGROUND INFORMATION:  See attached  background memo. 

FUNDING SOURCE: USDA GRANT  
GENERAL FUND IMPACT:  No General Fund Impact 
OTHER FUND:    
AMOUNT:  $58,250 additional N/A 

ARE ADDITIONAL PERSONNEL REQUIRED? 
 

Yes, ‐‐  ‐‐ 
No 

IS THIS ITEM ALLOCATED IN THE BUDGET?   Yes   No     
 
IS A BUDGET TRANSFER REQUIRED?   Yes   No               
 

 

SPACE BELOW FOR CLERK’S USE 

BOARD ACTION: 
☐Approved 

☐Approved as amended 

☐Adopted 

☐Adopted as amended 

☐Denied 

☐Other 

☐No Action Taken 

 

☐Set public hearing  
    For: _____________________ 

☐Direction to: ______________ 

☐Referred to:  ______________ 

☐Continued to: _____________ 

☐Authorization given to:   
___________________________ 

 
Resolution 2020‐   ____________ 
Agreement 2020‐  ____________ 
Ordinance    _________________ 
Vote: 
         Ayes: 
         Noes: 
     Abstain: 
      Absent: 

 ☐By Consensus  

COMMENTS: 

 
 
 
 
 

 
                      

  CLERK TO THE BOARD                                                                        DATE 
 



Background 

 

Agenda Item:  Amendment to Sierra County Agreement 2009‐044 with Sauer’s Engineering 

Services adding additional compensation for remaining construction management services for 

the Sierra Brooks Water System Project. 

 

The current maximum contract amount for this agreement is $401,850.  An increase in the 

amount of $58,250.00 is requested which will bring the total to $460,100.00.   

The breakdown of increase is as follows: 

‐ Remaining construction inspection work is           $38,500 

‐ Construction inspection work that is not covered under the contract  

maximum amount is                 $  7,750 

‐ Work done in the project development phase (in 2012) that was    

misapplied to the operational budget of Sierra Brooks Water and needs  

to be transferred to this project contract in order to be shown as a match 

to the project grant                $12,000 

 

There is available project funding in the current budget to cover this cost increase.  An estimate 

from Sauer’s Engineering for the work that remains to be done is attached for reference.  

 

Recommendation:  Approve Amendment as presented. 
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Sierra Brooks Water System Improvements Phase 2

Construction Engineering Estimates Engineering Fees
Sauers Engineering, Inc.

Task Mileage Extension
Rate= $130.00 $95.00 $ 0.45

SEI Construction Engineering
Pay Requests, RFIs, CCOs 8  $1,040.00 $1,040
Well head revisions per DDW, Well pump design 4 4 $900.00 $1,940
Submittal review 6  $780.00 $2,720
Meetings, Conference calls 6 $780.00 $3,500
On-site observations, tank coating testing 16  $2,080.00 $5,580
BPS, Well startup 8  $1,040.00 $6,620
EE inspection, startup 8  $1,040.00 $7,660
Record Drawings 4 12 $1,660.00 $9,320
USDA Close Out Documents 6  $780.00 $10,100
SEI April Invoice 7 $910.00 $11,010
   $0.00 $11,010
  $0.00 $11,010
NV5 Estimate  4000 $4,000.00
McGinley Invoice  6760 $6,760.00
McGinley Estimate  4780 $4,780.00
Carson Pump  11950 $11,950.00

Subtotal = 73 16 27490 0
Total = $9,490 $1,520 $27,490 $0 Total= $38,500

Senior
Engineer

Assistant
Engineer

Materials
/Subs

Running 
Total



 
 AGREEMENT NO.  2020-                   
 (An Amendment to Agreement No 2009-044)   
  
 

AMENDMENT to AGREEMENT 
FOR PROFESSIONAL SERVICES 

Engineering Services 
Sierra Brooks Water System Improvements Phase 2 

 
 

The following is an amendment to that certain Agreement No. 2009-044 (“Agreement”) 
with an Effective Date of May 19, 2009, by and between the County of Sierra, a political 
subdivision of the State of California (“the County”) and Sauers Engineering, Inc. 
"Contractor". 

  
 1. Provision 3 of the Agreement, pertaining to the Payment refers to Attachment B.   
  Attachment B of the Agreement pertaining to “Payment” is hereby amended to  
  increase base contract fee in the amount of $58,250.00 which increases the  
  maximum contract amount to $460,100.00.  
 
 2. All other terms and conditions of the Agreement to remain the same. 
 

3. This Agreement, with amendments, shall have an Effective Date of May 12, 2020. 
 

IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the date 
set forth above. 
 
COUNTY OF SIERRA     “CONTRACTOR” 
 
 
                                                                  _____________________________ 
JAMES BEARD      Keith Knibb 
Chairman of the Board     Sauers Engineering, Inc. 

 
 
 
ATTEST:       APPROVED AS TO FORM: 
 
 
                                                                  _____________________________ 
HEATHER FOSTER      DAVID PRENTICE 
Clerk of the Board      County Counsel  
 

  

 


	Sauers Amend.

