: MEETING DATE: TYPE OF AGENDA ITEM:
Sierra County September 1, 2020 [ JRegular []Timed
Board of Supervisors’ [XConsent

DEPARTMENT: Public Works and Transportation

Agenda Transmittal & APPROVING PARTY: Tim H. Beals, Director
Record of Proceedings | PHoneNumser:  530-289-3201

AGENDA ITEM: Approval of Contract Change Order 1 for Sierra County Wellness Center Foundation Project,
Sierra County Agreement 2020-026.

SUPPORTIVE DOCUMENTS ATTACHED: [_|Memo [_]Resolution [ JAgreement [X]Other
Contract Change Order 1

BACKGROUND INFORMATION: Contract Change Order 1 (CCO1) in the amount of $17,300 is for revisions needed to
meet the ADA requirements in the parking layout, the payment, addition of a guardrail, and a handrail. CCO1
increases the contract from $144,400 to $161,700.

FUNDING SOURCE: Behavioral Health
GENERAL FUND IMPACT: No General Fund Impact

OTHER FUND:
AMOUNT: $17,300 contract increase N/A
ARE ADDITIONAL PERSONNEL REQUIRED? IS THIS ITEM ALLOCATED IN THE BUDGET? [X]Yes [ |No
[ Jyes, -- - IS A BUDGET TRANSFER REQUIRED? [ _|Yes [ |No
XINo
SPACE BELOW FOR CLERK’S USE
BOARD ACTION:
LJApproved [ISet public hearing Resolution 2020-
OApproved as amended For: Agreement 2020-
CJAdopted [IDirection to: Ordinance
[JAdopted as amended CIReferred to: Vote:
CIDenied CcContinuedto: __ Ayes:
CJOther [JAuthorization given to: AbNtoejsz
. stain:
[INo Action Taken Absent.
[JBy Consensus
COMMENTS:

CLERK TO THE BOARD DATE




CHANGE ORDER
Owner - Auditor - Architect - Clerk - Contractor - File

Date Tuesday, June 9, 2020 Agreement No.: 2020-026
Project  Sierr County Wellness Center Foundation Project Change Order No.: 1
To Nor Cal Construction

Not valid until signed by Owner and Contractor

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT

All work specified by Bruce Boyd in attached emails dated 4/24/2020 and 06/03/2020 and Change
Order Request #01 plan sheet . ATTACHMENTS

4/24/2020 Boyd email CCO1

6/03/2020 Boyd email CCO1 add

6/05/2020 Estimate Nor Cal Construction S 17,300.00
The original (Contract Lump Sum), (Guaranteed Maximum Price) was S 144,400.00
Net change by previous authorized Change Orders S -
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was S 144,400.00
The (Contract Sum) (Guaranteed Maximum Price) will be increased

by this Change Order in the amount of S 17,300.00
The new (Contract Sum) (Guaranteed Maximum Price) including this

Change Order will be $ 161,700.00

The Contract time will be increased by 0 days by this change order.
Date of Substantial completion October20, 2017

By accepting a change order, Contractor agrees to the changes if any, in the Contract Price specified for each item and to the entire
work on account of such change order, and agrees to furnish all labor and materials and perform all work necessary to complete

within the contract period. The contractor shall make no additional claim for adjustment to the contract price or time, or for
additional cost or damages, on account of the work referenced in such change order. A change order duly issued by the County

and accepted by the Contractor shall constitute a complete accord and satisfaction as to the work, contract price and contract time
changed hereby. The Contractor shall defend and indemnify the County if any subcontractor asserts any claim against the County
due to a duly issued and accepted change order, and/or as the result of any claim for work covered by an accepted change order.

CONTRACTOR Sierra County

Nor Cal Construction Department of Transportation
15144 McCourtney Road P.0.BOX 98

Grass Valley, CA 95949 Downieville, CA 95936

Own Contract Administrator

]

il

n Fisher Tird H. Be::ﬂs, Director



E_ryan Davey

=
From: BRUCE E. BOYD <beboyd@mac.com>
Sent: Friday, April 24, 2020 3:05 PM
To: John Fisher
Cc: Bryan Davey; Chris Alexander
Subject: Sierra County Wellness Center Foundation Project
Attachments: WELLNESS CENTER CHANGEORDER #01.pdf; ATTO0001.htm

Please see the attached request for Change Order #01. The county would like a cost figure for the following
revisions to the project:

1 Revision to the ADA parking layout

2 The replacement of existing asphalt paving with concrete paving over new road base for the ADA
parking. Includes additional sidewalk, cutting and removal of E. Asphalt and base rock,
parallel ramps to the ADA aisle, and the addition of a tactile mat’

3 Addition of a guardrail to replace a curb at the main entry.

4 Addition of a handrail attached to the building at the ramp from the side exit.

All other conditions as shown on the permit and construction drawings remain.

I have attached a dropbox link to the final approved permit drawings below for your use. Bryan Davey will
supply the stamped and approved construction set to you.

Please make your change order 01 cost sheet to the attention of Bryan Davey for processing. Please include
Chris and myself in all correspondence related to this project.

hitps://www.dropbox.com/s/zivrro3js5x52t5/SIERRA%20WELLNESS%20CENTER %20R-
196204%3A15%3A20.pdf?dI=0

If you have any questions please let me know.

Thanks,

Bruce

Bruce Boyd, Architecture & Planning
17894 Tyler Foote Road

Nevada City CA 95959

530-265-5280 office

530-906-6480 mobile

bebovd @ mac.com

BbArks.com



SKETCH DESIGN - WELLNESS CENTER ADA PARKING LAYOUT CHANGE ORDER REQUEST #01

CHANGE ORDER #O| REVISED ADA
PARKING LAYOUT SCOPE OF WORK

| LAYOUT PLAN INDICATES EXTENT OF NEW i
CONCRETE PAVING, ALL ADA PARKING -
REQUIREMENTS A8 NOTED ON PLANS
UNCHANGED. VERIFY ALL DIMENSIONS IN FIELD i

2 SAW CUT E. ASPHALT PAVING AT NEW WELLNESS .
CONCRETE PAVING BOUNDARY. CENTER

3 EXCAVATE, GRADE REMOVE AND DISPOSE OF '
ALL E. BASEROCK AND ASPHALT MATERIAL r i

138"

BEHAVIORAL
EALTH

WITHIN AREA OF WORK.

4 PROVIDE &° AB BASE ROCK COMPACTED TO
90%. PROVIDE 5° CONCRETE SLAB W/ #3
REBAR 18° O.C. BOTH WAYS, MINMUM 3,000P8I i
CONC. HAND GROOVE ALL CONTROL JOINTS —

5 PROVIDE ALL STRIFING AND PAINT IN LISTED
COLORS, o ¥ —

& VERIFY GRADES 4ND 8LOPES IN FIELD 4 - 6" CURB =
TO ACHIEVE REQUIRED SLOPES.

T NEW CONCRETE PAVING AND SIDEWALK
DRAINS TO E STREET GUTTER LINE

& PROVIDE ALL NEW SIDEWALKS A8 SHOWN ON
PLANS. 8IDE SLOPE MAX. 2%

3 GRADE ELEVATION® ON PLANS SHALL
PROVIDE A BASIS FOR INITIAL LAYOUT TO
ACHIEVE SLOPES. ADJUST A& NEEDED

10 NEW CURB MAY VARY BETWEEN 4° AND &7
PROVIDE 2° WIDE PAINTED STRIPE AT EDGE.. |

Il FINE BROOM FINIH ON ALL 3URFACES ! | I

H2MAX |

| — NEW E

o -

e L

/‘

IR BLOPE

27-0"

H—— NEW BIDEWAL

YERIFY IN FIELD

ADDITIONAL ITEMS ADDED TO THE WORK

OF THIS CHANGE ORDER: CONC. BAV|NG i =il S
< E| SIDEWALK

8 ADD STEEL GUARDRAIL AT MAIN ENTRY |
LANDING. ELMINATE CURB — - - — -

3 ADD HANDRAIL AT SIDE DOOR RAMP ’ Sorior,
ATTACHED TO BULDING a-0° -0 12-8° 40

10 ADD TACTILE MAT AT ADA AISLE RS B 1 -

25h-e"

VERIFY IN FIELD

NORTH

ADA PARKING LAYOUT - REVISED 4/24/20
l/g* =1’ - O

s B, ARCHITES TS AN MLANHENS OCTORER 2, 2018 1



Bryan Davey

—
From: BRUCE E. BOYD <beboyd@mac.com>
Sent: Wednesday, June 3, 2020 1:52 PM
To: John Fisher

Cc: Bryan Davey; Chris Alexander
Subject: Change Order #1

HI John,

Would you please add to your Change Order #1 costing the following items:
Include the following in Change Order #1
1 Additional wall flashing to cover 30’ of sill and floor joists.

2 Additional 30° - 2° W x 4” T mow strip along the side of the building to protect the foundation from
moisture.

3 Additional 100 SF of 4” T concrete paving and any required base rock to repair damaged E. Concrete
walkways. To be sloped and broom finished as per all new sidewalks.

It would be great if you could get this change order in to Bryan ASAP.

Thanks,

Bruce

Bruce Boyd, Architecture & Planning
17894 Tyler Foote Road

Nevada City CA 95959

530-265-5280 office

530-906-6480 mobile

bebovd@mac.com
BbArks.com



Nor-Cal Construction E Sti m ate
CL# 762086DIR 1000577354
530-432-1683 fax 273-0910 Daie Estinate #
15144 McCourtney Road 5/29/2020 559
Name / Address

Sierra County DOT

PO Box 98

Downieville, Ca 95936

Project
Description Qty Cost Total
Change Order- 14,900.00 14,900.00
Demo 810 square feet of asphalt. Provide and install 6" of base rock
, 5" concrete with #3 rebar 18" on center for the ADA parking spots.
Install a 4' wide x 27" long sidewalk from the street to the new
sidewalk in front of the new building. Once completed, stripe the
area.
Install a new guardrail at the main entry landing.
Add a handrail at the side door ramp.
These changes were taken off of the plan dated 4/24/20 by Bruce
Boyd.
Change Order- Add additional 30 of flashing of sill and floor joists. 300.00 300.00
C/0-Additional 30" of mow strip, 2' wide x 4" thick and 30' long. 600.00 600.00
Labor and materials included.
C/O- Demo and replace an Additional 100 Square Feet of 4" 1,500.00 1,500.00
concrete. Prepare sub base and compact prior to placement of
concrete.
Thank You for the opportunity to bid your project.
Total $17,300.00

Customer Signature
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