

**AMENDMENT to AGREEMENT
FOR PROFESSIONAL SERVICES
Architectural Services
Downieville Community Hall Renovation – Phase 1**

The following is an amendment to that certain Agreement No. 2019-016 (“Agreement”) with an Effective Date of March 5, 2018, by and between the County of Sierra, a political subdivision of the State of California (“the County”) and **Bruce E. Boyd Architects & Planners**, "Contractor".

1. Provision 2 of the Agreement, pertaining to Term is hereby amended to extended termination date to December 31, 2019.
2. All other terms and conditions of the Agreement to remain the same.
3. This Agreement, with amendments, shall have an Effective Date of January 1, 2019.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the date set forth above.

COUNTY OF SIERRA

“CONTRACTOR”

PAUL ROEN
Chairman of the Board

Bruce E. Boyd
Bruce Boyd, Architecture & Planning.

ATTEST:

APPROVED AS TO FORM:

HEATHER FOSTER
Clerk of the Board

DAVID PRENTICE
County Counsel